VME/PCI Motherboard

Prototype PCB: in Fab available for testing mid-Oct ’00

PC-MIP Link Receivers

(8) 3-channel boards produced May ’00

DCC Demo Logic Board

Detailed design underway
PCB Layout expected: Nov ’00
Prototype PCB expected: Dec ’00

DCC Integration

Integration starting: Dec ’00